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USS GONZALEZ (DDG-66) 042-27-001ITEM NO: 

16-512COAR:

042-27FILE NO: 

27 FEB 1998REVISED:

GWI NONECMP:

ROCHE

TREFETHEN

SURVEYOR:

SHIP:

PCN: EXSY-S205

SCOPE

REFERENCES

REQUIREMENTS

1.

2.

3.

1.2.1

1.3.1

Not Applicable

Not Applicable

Location of Work:

Identification:

2.1 None.

Accountability of Manhour and Material Reservation; accomplishTitle:

    3.1  Accomplish the following, in addition to the specific requirements of

the Job Order, for Work Items which identify reservation of manhours or material

dollars.

    3.2  Identify task/discrepancies and initiate an estimate of manhours and

material dollars on Reservation Task Request/Control Form 7300/5 (Rev. 9/98) for

each discrepancy or task identified to be accomplished under a reservation item

or reservation paragraph, entering the date and estimate of labor and material,

and deliver the estimate to the SUPERVISOR.

    3.3  The SUPERVISOR shall review the estimate submitted and if in agreement,

shall sign the "SUPSHIP Authorization Agreement to Quote" blank, authorizing the

work at the manhour and material dollars quoted.  The contractor shall then sign

the "Contractor Obligation/Agreement to Quote" blank and enter the estimated

start date.  The SUPSHIP contracts representative shall initial the form in the

blank provided.

         3.2.1  Reservation taskings shall not be used to accomplish work outside

the scope of the specific Work Item identifying a reservation work paragraph.

         3.3.1  If there is a difference of opinion in the estimate provided by

:

:

:

1.1  

1.2  

1.3  
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    3.4  The Contractor shall enter the work completion date, sign and date the

control form, and submit to the SUPERVISOR within two (2) days after completion

of the tasking authorized.

    3.5  Submit four legible copies of a weekly report listing all Work Items

with manhour and material reservation paragraphs identified to the SUPERVISOR.

    3.6  Submit four legible copies of a final report no later than five days

after completion of the availability to the SUPERVISOR.

    3.7  The reservation manhours and material dollar requirements identified in

the individual Work Items are a part of this contract under the original

solicitation and award.  Therefore they are subject to the provisions, terms,

condition and clauses of this contract job order and the Master Ship Repair

Agreement (MSRA)/The Agreement for Boat Repair (ABR).

    3.8  The balance of hours remaining in the reservation items after

negotiations have concluded, and it is evident that no additional work will be

tasked, is subject to a decrease change order.

    3.9  Only actual production manhours expended will be considered towards the

contractors obligation to provide the defined reservation manhour effort. While

supervision, quality assurance, and other nonproductive labor should be included

in the pricing for reservation items in the original bid, they shall not count

towards satisfying the contractors obligation to provide reserved manhours.  The

production manhour reservation shall not include any allowance for technical

representatives or for any other Government directed source unless specifically

addressed in the individual Work Item.

    3.10  Material dollars shall be based on actual costs to the Contractor of

acquiring the materials provided.  Material dollars may include freight or duties

the contractor and SUPSHIP, the manhours and material dollars shall be negotiated

immediately to resolve the difference.  The negotiated manhour and material

dollars shall then be entered in the provided "Revised Estimate" blocks with the

required signatures as indicated in 3.3.

         3.5.1  The report shall contain the following: Work Item number,

reservation control form serial number, reservation paragraph number, total

original manhours and material dollars allocated in each paragraph, the manhour

and material dollars negotiated for each authorized tasking, and the remaining

balances of manhour and material dollars.

         3.6.1  The report shall contain the same information specified in 3.5.1.

         3.7.1  The manhour reservation shall include both prime contractor and

sub contractor efforts.
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NOTES

GOVERNMENT FURNISHED MATERIAL (GFM)

4.

5.

5.1

5.2

5.3

which would be reflected on the invoice for the material.  The Contractor shall

not be allowed to add material handling charges, overhead (including G & A), or

profit into the actual cost of materials expended toward the reservation.

    4.1  The information received in the consolidated final report of 3.6 will be

used by the Contracting Officer in the issuance of one contract modification,

which will be a final settlement for all reservation Work Items.

    4.2  The reservations identified in the individual Work Items are not to be

considered Time and Material or a Level of Effort.  Once the scope of work for a

task has been identified and a mutually agreeable number of manhours or materials

has been agreed to, neither party will be entitled to an adjustment based on

actual manhours or material dollars required.

    4.3  Each task shall not exceed 25 mandays without approval of the Project

Manager.

    4.4  The SUPERVISOR will serialize each reservation control form.

1.  None

1.  None

1.  None

:

:

LLTM

PUSH MATERIAL

KITTED MATERIAL

:

:

:


